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Section-1

REQUEST FOR PROPOSAL (RFP)
FOR AVAILING

PROJECT MANAGEMNT CONSULTANCY (PMC) SERVICES
FOR

CONSTRUCTION OF NEW CHANCERY BUILDING AND 8 RESIDENCES at 25, Piers
Road, Borrowdale, Harare, Zimbabwe

The President of India acting through Mr. Vijay Khanduja, Ambassador of India in Harare,
Zimbabwe requests proposals in sealed envelopes for selection of Project Management
Consultant (PMC) for CONSTRUCTION OF NEW CHANCERY BUILDING AND 8
RESIDENCES at 25, Piers Road, Borrowdale, Harare, Zimbabwe. The estimated cost of
project is US$ 20,352,220.00 (United States Dollars Twenty Million Three Hundred & Fifty
Two Thousand Two Hundred and Twenty Only). The proposal duly completed in prescribed
format as per RFP document along with Earnest Money Deposit (EMD) of US$ 20,352.22
(United States Dollars Twenty Thousand Three Hundred & Fifty Two and Cents Twenty
Two Only) must reach office of Ms. Sushma Pawar, Attache (Project & DDO), Embassy of
India, 12, Natal Road, Belgravia, Harare, Zimbabwe on or before 1700 Hrs on 5§ January,
2022 The detailed RFP document along with its annexures may be downloaded from Central
Procurement Portal https:/leprocure.gov.infcppp/ and aiso the official website of the
Embassy of India, Harare, Zimbabwe at https:/leoi.gov.infharare. The bidders should
submit the bid in three separate sealed envelopes containing EMD, Technical Bid and
Financial Bid, with the same being clearly superscribed on the envelopes.

No bid will be accepted without EMD or EMP of amount less than requisite amount and will be
rejected at once.



SECTION-2
iHTRﬂDUGTlDH

2.1 Project Details:

The site for the construction of the new Chancery Building and Eight residential
apartments is located at No 25 Piers Road (Rem of Stand 7 of Lot & of Eor;awdale Estate),
Borrowdale, Harare. Total area of the land is 7.2278 hectares with a portion of it already
occupied by the Ambassador’s residence and associated buildings. These are separately
accessed (vehicular and pedestrian) from Piers Road. The plotis traversed by an annual water
course, part of which wil be canalised during this work. The new Chancery Building will be
located on the southern side of the plot where the soil has expansive gualiies and the p‘mL
structural and constructional designs will have to take this into account. The residences {Smgle
storey apartments) will be located on the northern side of the plot where the soil is relatively

better.

Chancery Complex: The construction of a two storey puilding comprising integrated basement
parking, ground floor, first fioor and central link area i.e. - Ashoka Gallery, with space allocation
for parking lots, offices, multi-purpose hall and plant rooms. The worke comprise of bulk
hasement excavation, concrete basement retaining wall with one leaf half brick lining, pad
foundations, sandwiched floor slabs, concrete framed structure with hollow pot slabs and ribs,
internal brickwork, wall finishes and floor finishes, basement drainage.

Eight Residences: The construction of Eight single storey residences, comprising of three
bed rooms, kitchen, lounge, bathrooms, covered veranda, carport and courtyard. The works
comprise of strip foundations, surface beds, brickwork, concrete eaves beam, carport access
ramp, pre-fabricated timber trusses, chromadek roof sheeting, t & g and gypsum plasterboard
ceilings, timber doors, aluminum windows, dormer windows, wall finishes, ceiling finishes, fioor
finishes. sanitary plumbing and fittings, kitchen cupboards and built in closets.

Multipurpose Hall: This is an integral part of the complex with a double volume, space
aliocation for pantry kitchen, female and male green rooms and restrooms, The works comprise
of concrete frame, reinforced concrete beams, brickwork, external facade-octane steel
cladding, structural steel space frame, concrete roof siab, danpalon sheeting to roof, copper
dome. ceilings, aluminium windows & timber doore, acoustic wall and ceiling finishes, floor
finishes, sanitary plumbing and fithings.

Offices: This is an integral part of the complex with a double storey and space allocation for
Administrative offices and Balcony. The work comprises of concrete frame, hollow pot slab and

ribs, reinforced concrete beams, steel and precast concrete decorative columns, structural
steel space frame, concrete roof slab, brickwork, external facade-octane steel cladding,
danpalon sheeting to roof, access ramps, stairs, suspended exposed grid ceiling, glass
balustrading to balcony and stairs, aluminum windows, timber doors, wall finishes, ceiling

finlshes, floor finishes, sanitary fitings, plumbing and drainage, kit uilt |
; ; kitchen builtin cupboards, sol
panels mounted on the space frame. 5 - o

hoka lery: This is the integral central i i
As Gallery: part of the chancery complex linkin the multi-
purpose hall and offices, constructed of structural steel framing, dadde?:l steel stgnchinnr:; i:a

support the structural steel Ashoka wheel s
Ashola roof pace frame, danpalon roof sheets mounted onto



Yoga Centre & Water Features: The construction of an open air yoga center 1qcated within a
1150 m? water feature. The works are generally constructed of ‘Eva last' aluminium composite
batten frame, suspended composite decking, water feature concrete retaining walls, concrete
columns with pad foundations, concrete ring beams and structural steel to support the decking.
The water feature is waterproofed and tiled. The construction of ceremonial main entrance
comprising of a guard room and restroom.

Geremonial Entrance: The construction of a ceremonial main entrance comprising of a guard

room and restroom. The works are generally constructed of strip foundations, brickwork,
structural steel space frame, chromatic sheeting, ceilings, aluminium windows & timber doors,
finishes, sanitary fittings, plumbing and drainage.

Substation & Generator Room: The construction of a single storey substation building. The
works are generally constructed of pad foundations, surface beds, concrete ring beam,

brickwork, concrete roof slab, waterproofing to roof slab, steel windows & ZESA doors and
finishes.

Maintenance Store: The construction of a single storey maintenance building. The works are
constructed of pad foundations, surface beds, concrete ring beam, brickwork, concrete roof
slab, waterproofing to roof slab, steel windows & doors and finishes.

Ablution Facilities: The construction of a single storey outdoor ablution building for both male
and female. The works are generally constructed of strip foundations, surface bed, brickwork,
chromadek roof sheeting, prefabricated timber roof trusses, plasterboard ceilings, exposed roof
timber structure, aluminium windows, timber doors, wall finishes, ceiling, floor finishes, sanitary
fittings, plumbing and drainage.

2.2 Mr. Vijay Khanduja, Ambassador of India in Harare, Zimbabwe, hereafter
referred to as "Employer’, wishes to select a Project Management Consultant (PMC)
for the above project.

2.3 The Consultant responsible for comprehensive Architectural Design, hereafter

referred to as "Architect’, has already been appointed by the Employer. The
Architectural Design and cost estimate for the above works have been finalised by
the Competent Authority.

2.4 (A) Ag a part of the process of selection of Project Management Consultant
(PMC), hereafter referred to as 'PMC’, proposals are hereby invited from reputed
organisations or consortium of not more than two entities, having proven
professional capabilities in project management of large projects, who are eligible
as per the primary eligibility criteria mentioned hereafter. Such organization or
consortium is hereinafter referred to as Applicant’.

(B) The Architect Consultant as referred in Clause 2.3, or any or its associate
company/ subsidiary company, are not eligible to apply for this RFP.

25 Primary eligibility criteria:

a) Should be registered in Harare, Zimbabwe to provide Project Management
Consultancy services.



2.6
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2.9

b) Should have an experience of 5 years in PMC services.

¢) Should have rendered Project Management Consultancy services for at
least one project of cost equivalent of US$ 16,281,776.00 (United States Dollars
Sixteen Millions Two Hundred Eighty One Thousand Seven Hundred and
Seventy Six Only) OR two project of cost equivalent of US$ 10,176,110.00 00
(United States Dollars Ten Millions One Hundred Seventy Six Thousand One
Hundred and Ten Only) OR three projects of cost equivalent of US$ 8,140,888.00
(United States Dollars Eight Millions One Hundred Forty Thousand Eight
Hundred and Eighty Eight Only) including civil, electrical, HVAC, mechanical,
plumbing, erection & commissioning of centralized AC plant, large sub-stations,
captive power generation, interior works for Govt./Semi-Govt /reputed Corporate
Clients. Copies of Letter of Award of Work indicating cost of project and
copies of completion certificates to be submitted in support.

d) Should not have any legal dispute with Embassy of India, Harare,
Zimbabwe.

e) Should have average annual financial tumover of US$ 700,000.00 United
States Dollars Seven Hundred Thousand Only) in providing PMC services in
preceding five financial years and has not incurred loss in more than two financial
years including the immediafe preceding financial year.

Note: If bid is submitted In 2022, immediate preceding Financial Year will
be considered as 2021.

This Request for Proposal, hereafter referred to as 'RFP', is addressed to only those
applicants who may be eligible as per the primary eligibility criteria contained in this
document. The purpose of this RFP document is to provide information to the
eligible applicants for preparation of their proposals for the selection process.

Applicants are expected to make their awn agsessment and satisfy themselves fully
with all aspects of the site conditions, project needs, local environment, functional

and statutory requirements for construction of such buildings and accordingly make
proposals.

Applicants are required to submit their proposals strictly according to the terms and
conditions and in the form and manner specified.

Applicants are required to submit the Earnest Money Deposit (EMD) of US$
20,352.22 United States Dollars Twenty Thousand Three Hundred & Fifty Two
and Cents Twenty Two Only) in the form of Bank draft or Banker's cheque or an
unconditional Bank Guarantee with a validity of minimum (six) months, in favour of
Embassy of India Harare, Zimbabwe along with the proposal. EMD shall be
submitted in a separate sealed envelope. If a proposal is withdrawn after due
date and time, the eamest money deposited by the applicant will be forfeited. Bids
submitted without earnest money shall be summarily rejected.
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EMD in respect of all unsuccessful applicants shall be returned without any interest,
after the successful signing of agreement for PMC. In case of the selected PMC, the
EMD shall be adjusted as part of the performance guarantee to be submitted by
them as per clause 5.5 of the RFP.

Employer reserves the right to terminate the selection process or postpone the same
at any stage without assigning any reasons thereof.

The proposal must remain valid for a period of 180 days from the date of opening of
the financial bid.

Any description/elaboration of item of work specifically not included in the 'Scope of
Work' but which is part of PMC as per good engineering practices shall not be a
valid ground for claiming additional fee or remuneration.

Section- 3

3.1

311

312

313

d.14

1.5

SCOPE OF WORK

General Services

The scope of services of PMC shall include all project management tasks that need
to be performed for construction of buildings and their commissioning. It shall
include but not be limited to the services as listed here under Section 3 including all
its sub paras.

Certain development works at site may be envisaged to be executed through the
works department of the country where the work is being executed. For those works

that are assigned to works department, PMC shall not need to manage, inspect and
ensure execution.

It shall however still be required to ensure routine coordination with each such

agency to conduct overall site security & access related functions, maintain domain
and work zone clearly on site.

The PMC, acting as Project Manager for and on behalf of Embassy of India,
Harare, Zimbabwe, will monitor, coordinate, manage, evaluate and administer all
project processes including activities of various participants in the project in
accordance with approved project requirements, Specifications, Schedules,
Budgets, Quality and Health, Safety & Environment (HSE) parameters. PMC shall

ensure that all necessary documentation is collected, checked, communication filed
and submitted to Embassy of India, Harare, Zimbabwae, for record

PMC shall act as Engineer-in—-Charge of all project works and supervise all works,
check and certify all measurements and bills, and recommend their payment. PMC
shall keep Embassy of India, Harare, Zimbabwe informed though a well-designed
Management Information System (MIS) on the physical and financial progress of



the Project at regular intervals or as directed by Embassy‘ of
Zimbabwe. PMC shall use appropriate software for PMC funclions.

3.1.6 PMC shall ensure that all project activities are in accordance with the latest pbullding
codes and other relevant statutes in Harare, Zimbabwe as per Local Body Approval

for the project.
3.1.7 To ensure implementation of all project processes, PMC shall liaise with and provide

all requisite information, support and assistance to Embassy of India, Harare,
Zimbabwe, all appointed consultants including their sub-consultants and all other
individuals, agencies and organization as may be deemed fit by Embassy of India,
Harare, Zimbabwe during the entire period of contract.

3.1.8 PMC shall be duty-bound to act on the directions of Embassy of India, Harare,
Zimbabwe in all project matters and shall perform, or cause to be performed all the
identified initiatives and milestones strictly in accordance with such directions. Also,

Embassy of India, Harare, Zimbabwe, will in no manner, whatsoever be, bound to
act on the advice of PMC in any matter related to the project.

Embassy of India, Harare, Zimbabwe will provide about 50 Sq.Mts of office space to PMC,
free of cost, for establishing 8 purely temporary project office to be used only for works related
to CONSTRUCTION OF NEW CHANCERY BUILDING AND 8 RESIDENCES at 25, Piers
Road, Borrowdale, Harare, Zimbabwe, during the antire periad of contract or up to any date
as decided by Embassy of India, Harare, Zimbabwe.

319 Within two months of Date of Acceptance by Embassy of India, Harare,
Zimbabwe, PMC shall open a fully functional, IT-enabled and well equipped office
with a team of fulltime personal atthe project site. A staff appointed and or stationed

at the said office shall need acceptance of and approval of Embassy of India,
Harare, Zimbabwe.

3110 PMC shall depute to the project office, for the entire period of contract, the following
competent, qualified and experienced technical staff with relevant field experience
on similar projects: (1) one graduate Civil Engineer preferably with a postgraduate
degree or equivalent in civil engineering/managsment, minimum fifteen years of
gxperience; maximum age limit 55 years (2) one graduate Electrical engineer
minimum 10 years experience, maximum age limit 50 years. Embassy of India,
Harare, Zimbabwe, at its sole discretion, may relax the maximum age by an
additional 5 years in the case of highly competent or highty qualified or highly
suitable candidates, upon specific request to this effect by the PMC. In addition to
above minimum technical staff, PMC shall appoint as many personnel at the project
office. as may be required for fulfilling its responsibilities.

3.1.11 Besides regular site supervision by professionals posted at site, PMC shall depute,
with prior approval of Embassy of India, Harare, zimbabwe, highly qualified and
well experienced experts/professionals from different disciplines for periodic
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3.1.13

3.1.14

3.1.15

3.1.16

3.1.17

monitoring, supervision and evaluation, on routine basis during the entire period of
contract. Embassy of India, Harare, Zimbabwe, at its sole discretion, reserve the
right to accept or reject any professional suggested for deputation, if in the opinion
of Embassy of India, Harare, Zimbabwe, such professional is not adequately
qualified/ competent/ professionally disposed for CONSTRUCTION OF NEW

CHANCERY BUILDING AND 8 RESIDENCES at 25, Piers Road, Borrowdale,
Harare, Zimbabwe.

The status/designation/qualifications of the representative(s) of PMC who will be
allowed to dealfinteract with Embassy of India, Harare, Zimbabwe and/or its
representatives, The Architect, other consultants and designated
committees/grounds etc. shall be the matter of discretion of Embassy of India,
Harare, Zimbabwe and the decision of Embassy of India, Harare, Zimbabwe in
this regard shall be final and binding on PMC.

PMC shall respond to the queries raised by Embassy of India, Harare, Zimbabwe

within 7 days or lesser time as soon as possible considering the nature of query and
its impact on the project.

PMC shall not assign or subcontract any portion of these services without the prior
consent of Embassy of India, Harare, Zimbabwe in writing. However PMC, after
the award of the contract, may engage, at its own cost but with prior approval of
Embassy of India, Harare, Zimbabwe, any number of sub-consultants considered
suitable for the part of services which may require specific expertise subject to the
condition that the overall responsibility of performance under the contract shall
always lie with PMC only.

PMC shall be required to work in close coordination, provide requisite information,
and be available for meetings with the Architect and other persons/ organization

associated with the construction, in all such matters as directed by Embassy of
India, Harare, Zimbabwe.

The decision of Embassy of India, Harare, Zimbabwae will remain final in all matters
relating to the interpretation of architectural design and related architectural details;
and PMC shall be bound to execute such decisions to the satisfaction of Embassy
of India, Harare, Zimbabwe.

The ownership of all the schemes, proposals, documents, drawings, reports, data
and communications that shall be generated, processed and/or disseminated by
PMC, including their formats of collection, analysis, processing, documentation, and
report in fulfillment of the scope of services as PMC, shall rest with Embassy of
India, Harare, Zimbabwe and no claim whatsoever shall be admissible on
Embassy of India, Harare, Zimbabwe in respect of any proprietary rights or
copyrights of the same on the part of PMC.



3.1.18

3.2

32.1

322
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324

3.2.5

3.2.6

327

Embassy of India, Harare, Zimbabwe, at its sole discretion and ?uiﬂ?qut assigning
any reasons Whalsoever, reserves the right 10 appoint any individual andu‘n:f-r
organization as it may deem fit to render the whole or part of services covered n
this RFP, for a particular phase of work and any subsequent phases thereafter, In
the interest of timely and qualitative completion of construction works.

SUPPORT & COORDINATION SERVICES:

Facilitation of gommunicaﬂnna & information exchanges

PMC shall be required to organize, conduct, participate in and draw minutes of
meetings regarding the project at any date, time and place as directed by Embassy
of India, Harare, Zimbabwe throughout the project period.

PMC shall conduct routine monitoring and coordination meetings on daily and
weekly basis.

PMC to conduct periodic coordination meetings at a minimum interval of every two
weeks to help all consultants, contractors, vendors and other agencies in the
process of demonsfration, documentation, review, comments and client inputs on
the work progress and to ensure monitoring of project implementation.

PMC shall set up and control documentation system for Embassy of India, Harare,
Zimbabwe and/or its authorized representatives who shall have access 10 PMC
server as and when desired, without fail.

PMC shall, without guestion or fail, provide knowledge rransfer and handover,
including transfer and/or cessation and/or conveyance of physical possession
andfor custody, wherever applicable, of all material or de-materialized project
constituents, to Embassy of India, Harare, Zimbabwe and/or other agencies
appointed by Embassy of India, Harare, Zimbabwe, as and when desired by
Embassy of India, Harare, Zimbabwe.

Full assistance in all ect related legal matters a ther mandat
compliances

PMC shall provide full coordination including required administrative | secretarial
support and full assistance to Embassy of India, Harare, Zimbabwe and/or other
agencies appointed by Embassy of India, Harare, Zimbabwe, in all project related
legal matters and other mandatory compliances including but not limited to
preparation and processing of responses to all audit authorities/ vigilance
autherities/ RTI questions and any others, handling all related communications and
facilitating inspections by such authorities, to the extent as and when desired by

Embassy of India, Harare, Zimbabwe, throughout the duration of the contract and
without question or fail.

PMC shall brief Embassy of India, Harare, Zimbabwe in @ timely manner and
keep it fully informed on the status of various stages of statutory, legal and other



3.3

3.34
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3.3.10

3.4

project refated matters and compliances, and shall bring fo notice of Embas:ﬂy of
India, Harare, Zimbabwe, well in advance, all consequent necessary actions
required keeping in mind the project milestones.

WORK MANAGEME

Field Engineering, Supervision & Design support

Regqularly interact with the Architect, Contractor and Embassy of India, Harare,
Zimbabwe to resolve all issues related to project execution before the construction
and during the construction till completion of works.

Review of advance copies of “Good for Construction’ (GFC) drawings submitted by
Architect to the satisfaction of Embassy of India, Harare, Zimbabwe and to ensure
that extra items are minimized.

Arrange for clarification and/or resolution of confiicts pertaining to contract drawing,
specifications and engineering problems.

Review or arrange for review by the Architect consultant, of supplier's and
contractor's drawings and documents for equipment and services installations, as
required.

Review or arrange, coordinate and verify for review by the consultants, of material
samples, test reports and other certifications and submittals by suppliers and
contractors for conformance to drawings and specifications, as required.

Arrange preparation of and verify ‘as-built drawings’ from the Architect and submit
to Embassy of Indlia, Harare, Zimbabwe.

Maintain primary survey records and control records of surveys performed by
others.

PMC shall assist Embassy of India, Harare, Zimbabwe for the identification of lay-
down areas, identification of areas for plant & machinery required for the project.

PMG shall vet the accuracy of the layout demarcation as executed, in accordance
with the approved drawings by Embassy of India, Harare, Zimbabwe.

In case of any disparities, PMC chall bring the same to the notice of Embassy of
India, Harare, Zimbabwe and the Architect. PMC shall coordinate the inclusion of
the necessary design and/or layout modifications including services etc. on design
drawings as per site requirements. PMC shall seek approval of Embassy of India,
Harare, Zimbabwe for any such changes hefore implementation at site.

MEASUREMENT AND BILL CHECKING:
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3.5

3.5.1

3.52

3.5.3

Recording of measurements (as per laid down procedures/ standard/ practices) for
all iterns of work done including extra and declared sub items.

Checking and certification of all contractors’ bills and finalise within 7 days for
forwarding it to Embassy of India, Harare, Zimbabwe for payment within the
agreed timelines as specified in the tender/contract documents. PMC should also
recommend all statutory deductions as per prevalent law.

Checking and certification of the bills of consultants other than the Architect,

appointed for the project as and when desired by Embassy of India, Harare,
Zimbabwe,

PMC to coordinate with Embassy of India, Harare, Zimbabwe while verifying bills,
invoices and payments.

Solicit and check rate analysis for extra items of work and forward the same for

approval of Embassy of India, Harare, Zimbabwe before execution of the same
at site.

Prepare reconciliation statement of various material received and consumed at work

such as steel, cement etc. consumed and brought to site. It should be submitted
with every bill.

Check the quantiies exceeding the contract quantity and inform the cost
implications to Embassy of India, Harare, Zimbabwe.

QUALITY ASSURANCE/QUALITY CONTROL:

PMC shall perform all duties for quality assurance of work and carry out
comprehensive technical supervision of the works lo ensure conformity with
approved designs, specifications for materials and workmanship, adopted QA/QC

and HSE procedures, relevant standards and codes and sound engineering
practices.

PMC shall ensure suitable & sufficient tests of materials and equipment as required
including random checks for conformance with specific requirements of contract
documents, and document results of the tests. Besides, assessment and checking
in the laboratory and the scheduling supervision and vetting of field tests carried out
by the contractors, PMC may also carry out independent tests as necessary, as and
when desired by Embassy of India, Harare, Zimbabwe, for quality assurance of
the worke at contractors cost. PMC shall maintain complate records of all test results
including supplier's material tests.

PMC shall review and approve the test results/certificates and wherever tests
indicate lack of conformance, it shall initiate action to secure conformance including
additional tests as considered necessary to establish quality of the work desired.
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3.6
3.6.1

3.6.2
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3.64

3.7

3.7.1

372

37.3
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PMC shall note deficiencies in the Contractor's work, cause corrections to be made,
and check the remedial work and facilitate rectification of the deficiencies as per
approved methods/ codal provisions. PMC will not be discharged of their

responsibilities to get the defects rectified, if not rectified within the Defect Liability
Period.

PMC shall check that various products guarantees are available for sufficient period.

PMC shall conduct monthly technical quality audit in co-ordination with Embassy of
India, Harare, Zimbabwe.

For the purpose of independent testing, wherever required, all material/Equipment
shall be sent for testing/calibration to Embassy of India, Harare, Zimbabwe
approved labs only.

PMC may be required to help establish, at the contractors cost, a testing laboratory

at the site of construction work equipped with prescribed machinery, tools, plants
and equipment.

HEALTH, SAFETY AND ENVIRONMENT REQUIREMENTS:

PMC shall ensure that while carrying out the warks under the assignment the
Contractor shall place due importance and regard to the overall aesthetics,
ambience, topography and eco-system of the site.

PMC shall assist the Contractor to obtain construction permits, quota certificates,
licenses, services connections etc. from the concerned local authorities/ agencies

as required for the construction work and seeking approval from the Employer for
the same, iIf required.

PMC shall also take due precautions to ensure all necessary compliances for

environment and Health & Safety requirements at site as well as at contractors
labour camps if any in campus.

PMC shall ensure the highest standards of safety, security and health for all workers
of all contractors and other agencies and also all other persons entering the site in
conformance with legal provisions, codes, standards and good practices. PMC shall

also conduct training/ orientation and briefing of all workers and visitors in the
regard.

CONTRACT ADMINISTRATION:

PMC shall maintain complete records of contracts from award to final acceptance,
payment, and close-out.

Contracts and purchase orders along with record of all day to day correspondences

and meetings including contractual issues with all the contractors, and to keep the
Employer up to date with these.

Progress payment records shall be maintained by PMG.

Drawing and specification clarifications including all changes, dewiations and



3.7.5

3.7.6

319

378

3.7.9

3.7.10

3.8

381

382
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substitutions, which have been estimated, negotiated, and/or accepted and bring
this to the notice of the Employer.

Maintain the logs for Bank Guarantees, Contracts, Contract Amendments, Change
Notices, Incoming & outgoing correspondences, workman compensation Folicies,
PF Challans, Labour License, Health and other Insurance policies, contract
Schedules, Back Charges, RFlis, Invoice, etc.., for all contractors.

PMC shall prepare monthly progress payment estimates and facilitate and
administer systematic and reasonable progress payments.

PMC shall review, appraise and administer claims for items of extra work or change
in the terms of the contracts. PMC shall negotiate with contractors to resolve claims,
including documentation of the rationale for resolution, and submit relevant

justification notes for any eligible claims to Embassy of India, Harare, Zimbabwe
for approval.

PMC shall develop change orders/amendments to incorporate the work covered by

claims into the appropriate contract or purchase order after approval of Embassy
of India, Harare, Zimbabwe.

PMC to manage all the Contractual issues with the Contractors in such a way that
there is no cost and time implication/escalation.

PMC shall administer all requests for extension of time from the Contractors. PMC
shall negotiate an equitable adjustment in time and submit an approval note to
Embassy of Indla, Harare, Zimbabwe with detailed schedule, analysis, cost
impact, if any, for approval.

PROJECT COST CONTROL:

PMC shall inform Embassy of India, Harare, Zimbabwe about each such potential
change in design and construction from the approved drawings, plan of execution,
and construction quantities which may have cost or schedule impact, at least two
(2) weeks in advance for identification of change with detailed analysis for
acceptance and propose a plan to mitigate the same, and for emergency cases,

submit the change with analysis to Embassy of India, Harare, Zimbabwe for
approval.

Maintain the hindrances register package/contract wise which shall record any

hindrance caused to the progress of the works, duration of such hindrance, date of
clearance of hindrance etc.

PMC shall prepare and submit a deviation report of identified change/deviation in
cost and schedule within 5 days of approval of change. The report shall include but
not be limited to reason for change, cost and schedule impact, cost analysis report,
recovery schedule and recommendations to reduce time & cost impact



384

3.9

39.1
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3.9.5

3.9.6

3.9.7

398

399

Monitor, report and Maintain a log of identified and approved changes and submit it

to Embassy of India, Harare, Zimbabwe on regular basis and as and when
needed by Embassy of India, Harare, Zimbabwe.

PROJECT COMPLETION:

PMC shall engage in verification of the physical construction and installation of the

various facilities and systems of the project towards or after completion in
coordination with the Architect.

PMC shall arrange for modifications and adjustments, if required, to equipment and
systems prior to final acceptance/handing over of each facility or system lo the
satisfaction of Embassy of India, Harare, Zimbabwe.

PMC shall establish effect and monitor a program for identifying and rectifying
defects during applicable defects liability peried including periodic menitoring and
reporting. Before the expiry of the defect liability period, PMC shall make a final

inspection and list the defects to be rectified prior to issue of final completion
certificate.

PMC shall recommend Embassy of India, Harare, Zimbabwe acceptance of
facilities or system from the contractors for operation and use after arranging for
sufficient training to the end users.

PMC shall solicit and arrange from the contractors to supply trade files, documents,
test certificates, performance warranties/quarantees, space parts lists,
maintenance manuals, no claim certificate and transmit the same to Embassy of
India, Harare, Zimbabwe, in both hard copy and electronic formats.

PMC shall solicit AS BUILT drawings immediately from the Architect and review,
verify and approve the 'as built' corrections to all plans, drawings and other

documents in coordination with Architect to the satisfaction of Embassy of India,
Harare, Zimbabwe.

Prepare final project completion reports, project expenses analysis, estimate and
final account of expenditure in the format as desired.

Ensure that the constructed works and sites are cleaned and prepared for
occupancy and use.

Recommend to Embassy of India, Harare, Zimbabwe to issue completion
certificates after the contractors have satisfactorily completed all work under the
terms of their contracts and for final payment of the contractors after adjusting any
liquidated damages and security deposits.



3.10

3101

3.10.2

3.103

3.104

RIGHT TO LIMIT THE SCOPE OR SERVICES:

Employer reserves the right to restrict the scope of the services of PMC to the full
or part or parts of the project.

Employer reserves the right to terminate the services of PMC with a three month
notice in writing if the employer is not satisfied with the services of PMC.

In the event of termination of the services of PMC due to unsatisfactory services
rendered by PMC, PMC will not be entitied to claim any compensation for the

termination on account of the remaining work or the period of contract not
completed.

Further, in case of termination of services of PMC due to unsatisfactory
performance, the employer reserves the right to levy appropriate compensation on
PMC for the losses incurred by the employer on account of the unsatisfactory
services of PMC or due to the fact of disruption to the project due to the necessity
of having to terminate the services of PMC and having to make other arrangements
for completion of the works entrusted to PMC.

SECTION -4

4

4.1

4.2

4.2.1
a)

b)

PREPARATIO BMISSIO PROPOSA

Preparation of Proposal: Proposal shall be submitted giving the detalls stated
hereinafter.

Earnest Money: The bidder has to deposit an earnest money of US$ 20,352.22
(United States Dollars Twenty Thousand Three Hundred & Fifty Two and Cents
Twenty Two Only) in the form of Bank Guarantee with a validity of minimum (six)
months, in favour of Embassy of India, Harare, Zimbabwe along with the Technical
bid. Bids submitted without earnest money shall be summarily rejected. If a proposal
is withdrawn after due date and time, the earmest money deposited by the applicant
will be forfeited.

Technical Proposal: This should contain the following information:

Company profile giving inter-alia, information on:

Total number of years of experience in Project Management and/or Consultancy work
since its establishment.

Whether rendered services pertain to Construction Management & Supervision, Civil,
Electrical, HVAC, Plumbing, Fire Fighting, Interior Furnishing and Mechanical works
including high rise buildings for Government/Semi-Government/Reputed Corporate
Clients for prestigious projects giving details.

Whether the Consultant firm has engineers on their rolls who have direct work
experience in erection and commissioning of Central AC plants, large sub sub-station



(33 KV, 11 KV etc.) or they outsource the commissioning of these facilities to agencies.
Please furnish details.

d) Whether the firm has full-fledged establishment/office in Harare or in Zimbabwe and

details of facilities like computers, printers, fax, telephone, e-mail facilities, software like
MS Office, MS Projects, Primavera, Auto CAD etc.

e) Furnish details of technically qualified manpower with their qualifications in Engineering,
Finance & Management divisions of the Company.

f) Were arbitration proceedings involved in any projectfs for which the firm has provided
PMC services? Give details of the cases and outcomes of the proceedings.

g) Please also furnish:

(i) Annual revenue generated out of fee received from PMC services during the last
five financial years;

(i) Annual turn-over of the company from its activities during the last five financial years;

(iii) Balance Sheet of the company for the last five financial years, duly certified by any
public agency — Public Accountants, Members of Institute of Chartered Secretaries
and Administrators and Company Secretaries — may be considered, as per the
prevailing regulations in Embassy of India, Harare, Zimbabwe .

(iv) Such other financial information as considered relevant to judge the financial health
of the Company.

4.2.2 Details of manpower proposed to be deployed for this project. This should be
depicted in an organization chart giving manpower details, their designation/level
job profile/responsibilities to be handled, qualifications, experience/expertise,

number of persons at each level, Please refer to clause for minimum manpower to
be deployed for the project.

4.2.3 Provide an Approach Paper on Methodology and Work plan for performing the

assignment through the organization structure identifving the role of key personnel,
their delegated power, reporting system and channel of communication for effective
Project Management Services.

4.3 Proposal Due Date

4.3.1 Proposals should be submitted at the office of Ms. Sushma Pawar, Attache

(Project & DDOQ), Embassy of India, 12, Natal Road, Belgravia, Harare,
Zimbabwe on or before 1700 Hrs on 5% January, 2022 in the manner and form
detailed in the RFP document. Proposal submitied by facsimilie fransmission or
telex or e-mail will not be accepted, Technical Bid of RFP chall be opened at 71700
Hrs on 6% January, 2022. The bidders should submit the bid in three separate
sealed envelopes containing EMD, Technical Bid and Financial Bid, with the same
being clearly superscribed on the envelopes.

4.3.2 Any proposal received by Embassy of India, Harare, Zimbabwe after the due date

and time shall not be considered.



433 Proposal shall not be modified or withdrawn by the Consultant after the proposal
due date and time. If a proposal is withdrawn after due date and time, the eamnest
money deposited by the applicant will be forfeited.

4.4 Time Schedule

4.4.1 The total period of completion of the Project for PMC shall be 30 Months PLUS
one year of defect liability period Plus initial and last period as given in
succeeding paras.

4.4.2 Initial three (03) months period will be available for co-ordination with the Architect
for pre-construction stage. Basically, in this period the Employer expecis that
Consultant will get conversant with the drawings, designs, contour surveys, soil
investigation reports etc.

443 Next 30 months shall be available for execution of the job under various packages
(to be calculated as time of completion of project (as indicated in the tender
document for selection of contractor) PLUS one year of defect liability period).

444 Last three (03) months are kept for check list/ punch list points, issue of completion
certificates, co-ordination with Architect for preparation of ‘as-built’ drawings,
settiement of final bill and other claims of contractor etc.

4.4.5 If the completion time of the project exceeds 48 months, as listed above in para
4.4 1, no extra/additional fee will be payable for extended period.

SECTION - 5

PROPOSAL EVALUATION

5. General: The proposal shall be evaluated on the basis of QCBS (Quality-cum-Cost
Based Selection) system for which maximum 70 marks have been assigned for technical
proposal and maximum 30 marks assigned for financial proposal have been assigned. The
Consultant who scores highest total marks on addition of technical evaluation and price
evaluation marks shall be declared successful consultant.

5.1 Criteria for Evaluation of Technical Proposal:

5.1.1 Various aspects considered for Technical Evaluation of their proposal: Each
applicant will be given 20 minutes for presentation of their proposal before Selection Committee
followed by 10 minutes of interaction with the Committee. The applicants should understand

that their presentation and interaction with the Selection Committee shall also be the basis of
marking technical proposal in addition to other parameters.

51.2 The evaluation will be broadly under the following considerations:

8l. Parameter WaightTge Maximum |
_Hark:s
I Evaluation on the basis of documents submitted in Technical Bid




Past Experience of the
Consultant (frack record)

. Number of years' relevant
experience.

o Past experience of services
of similar nature i.e. Consultancy
services including civil, electrical,
HVAC, mechanical, plumbing,
erection & commissioning of
centralized AC plant, large sub-

stations, captive power
generation, interior works for
Govt./ Semi-Gowvt./reputed

Corporate Clients.

» Past experience in carrying
out services in  Harare,
Zimbabwe. Minimum turnover in
terms of Consultancy Fee only
(Average of previous 5 financial
years turnover shall be counted)

(i) ©0% of maximum possible
arks if eligibility criteria s
chieved
ii) 100% of maximum possible
arks if twice the eligibility criteria

is achieved

iii) In between (i) & (ii)-on pro-
ata basis

05

10

05

Consultants having full-fiedged
establishment/office at Harare,
Zimbabwe with  requisite
facilities and adequate technical
& support staff. General profile of
qualification, experience and
number of key staff (not individual
CVs)

“I} 60% of maximum possible
marks |f eligibility criteria s
achieved

(i) 100% of maximum possible
marks if twice the eligibility criteria
is achieved

(iii} In between (i} & (ii)-on pro-
rata basis

Overall financial strength of the
Consultant in terms of turnover in
terms of Consultancy Fee only
(Average of previous five
financial years turnover shall be
counted)

As per assessment by Selection

12

Evaluation on the basis of Presentation:

PMC's internal process structure
and MIS

()  The internal processes,
controls and project management
processes followed by PMC;

(i) Client interface and project
pregress reporting systermn
efficiencies to be demonstrated
by actual past reports.

Eji} The bidders will be required to
demonstrate the efficiency of their
jorganisation's internal procedures
for project management and its
}If\zxibi!ity to adapt to the client's
requirements;

i

ii} The bidder will demonstrate the
efficiency of their communication
process with the clients and the
contractors and the progress

f_repnrljng system.

10




2.

project Management whereevidence his ability to innovate

lue Engineering: Areas of{The bidder will demonstrate with 10

lue Engineering techniquesthrough application of WValue
il be applied to optimize the[Engineering techniques in context
uality and cost f this project and its effect on

optimizing the cost, quality and
ftime schedule of the project.

3. Euntract management and claim Sensitivity of contract 10
Techniques used for contractbidders to claim avoidance and its
management with a view to claimmanagement

avoidance and its managameri |

voidance and managementmanagement procedure of the

L.

§ Evaluation on Ee ha;ls of Financial bid:

1.

f

Price bid, i.e., percentage ofBid with lowest price shall be| 30
completed cost of project or|given full marks and other bids will
tendered cost whichever is lower. get marks inversely proportional to

that of the lowes! bid.

}Maximum possible marks 100

5.2 In the above system of evaluation the bidder who has scored maximum marks in the
total of Technical bid score and Price bid score shall be selected.

5.3 Qualifying marks of Technical Bid for opening of Financial Bid: applicants scoring 60%
of the maximum technical bid score of 70 marks i.e. 42 marks and above only shall be
declared technically qualified, whose price bid shall be opened. Applicants scoring less
than 42 marks in Technical Bid evaluation shall not qualify for Financial Bid epening.

5.3.1

9.3.2

54

5.5

5.6

The Technical Bids shall be opened in the presence of the representative of bidders
who have submitted their bids. Results of Technical Bid evaluation done by the
Selection Committee shall be announced in the presence of the representative of
bidders.

The Financial bid of applicants who have been declared qualified in the Technical

Bid shall be opened in the presence of representative of qualified Technical Bidders
only.

The evaluation of bids done by the Selection Committee shall be final and binding
on the Consultants.

Performance Guarantee: The selected applicant shall furnish within 21 days of the
Date of Acceptance an unconditional Bank Guarantes. The Bank Guarantee shall
be issued by any scheduled bank for an amount equivalent to 5% of the PMC fees
quoted. The Performance guarantee shall remain valid for a peried of three months
beyond the end of Defect Liability Period of the last contract.

Consultancy Agreement: The applicant shall enter into and execute an Agreement
with the employer. The Agreement shall include the EOI and RFP document, copy



of the Bank Guarantee for Performance Security, the minutes of the Pre-Bid
meeting, if any, all letters exchanged between applicant and employer before the

date of execution of the Agreement, scope of work, Contact Fee, Payment
Schedule, Project Time Schedule and other clauses like Indemnity Clause,
Provisions for Modification of Agreement, Termination of Agreement,
Confidentiality, Obligations and Liability of the Parties, Settlement of Disputes,

Liquidated Damages, Representations, Warranties and Disclaimer, Force Majeure,

Severability, Survival clauses etc. The Agreement will be executed within 30 days
from the Date of Acceptance.

57 Right of Rejection: The employer reserves the right to reject any proposal that does
not address all the requirements of the RFP. In addition, the employer reserves the
right to accept or reject any proposal submitted by an applicant and to cancel the
RFP process and reject any proposal submission at any time, without thereby
incurring any liability to the affected applicant or any obligation to inform the affected
applicant, the grounds for such action by the employer.

SECTION -6
TE F PAYMENT

6.1  Mobilisation Advance up to 10% of the total Consultancy fee based on the tendered cost
of the project shall be made against an advance bank guarantee of an equivalent value as per
the format acceptable to the Employer immediately after signing the agreement. The

accounting and proper adjustment of advance repayments from subsequent invoices shall be
the responsibility of the consultant.

6.2 The fee to the Consultant, indicated in Section 5 of this AGREEMENT, shall be paid by
the Employer after payment of each Running Account (RA) Bill of the Contractor as same
percentage of the certified work done in Contractor's bill as was quoted by the Consultant as
indicated in Section 5 of this document. (For example: If the Tendered cost of the project is
US$ 10 Million and Consultant to be paid at 3% of the tendered cost. If the Contractor has done
work of value US$ 20000 in one RA Bill, the Consultant would be paid 3% of US$ 20000, i.e.
US$ 600 after payment to the Contractor is made by the Employer).

6.3  The Consultant shall submit its invoices for payment of fee with supporting documents
within 15 working days of corresponding payment made to the contractor,
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This Agreement (hercinafter referred to as 'AGREEMENT") is drawn on (Date) of (Month) (Year) at
Harare, Zimbabwe

by and between

Embassy of India, Harare, Zimbabwe (hereinafter referred to as "Employer’ which expression shall

unless repugnant to the context on meaning thereof be deemed to include its successors and assigns) on
the First Part

AND

(Name of selected applicant) (hereinafter referred to as ‘Consultant’, a com pany registered in (Name of

the country in which the company is registered) and having its registered office at (Registered office
address of the company)

WHEREAS CONSTRUCTION OF NEW CHANCERY BUILDING AND 8 RESIDENCES
at 25, Piers Road, Borrowdale, Harare, Zimbabwe

()  Embassy of India, Harare, Zimbabwe intends to engage a Consultancy agency for PROJECT
MANAGEMENT CONSULTANCY SERVICES (hereinafter referred to as 'the Services') for
Construction of New Chancery Building and 8 Residences at 25, Piers Road, Borrowdale,
Harare, Zimbabwe (hereinafter referred 1o as “the Project’).

(if) It is agreed by each of the party that the Consultant will act as its representative to do or execute
all acts and things, in connection with this AGREEMENT.

(iiiy Embassy of India, Harare, Zimbabwe agrees 0 engage Consultant for performing such services,

Now this AGREEMENT witnessed and it is hereby mutually agreed by and between the parties as
follows:

SECTION 1: DEFINITIONS:

1.1 Forthe Purpose of this AGREEMENT, unless otherwise specified or repugnant to or inconsistent
with the subject, content or meaning thereof, the following terms shall be deemed to have the following
meanings:
1.2 'AGREEMENT" shall mean this AGREEMENT including all sections, annexures and
apprendices hereto and all documents herein attached and amendments to be made to the 'AGRE EMENT,
ifany, which the parties may hereafter mutually agree in writing.
1.3 "Date of Acceptance' shall mean the date on which Employer confirms written acceptance to
Consultant's SERVICES.
L4 “Consultant’ shall mean (Name of selected applicant) as company registered in (Name of the
country in which the company is registered) having its régistered office at (Registered office address
of the lead company) | in consortium with (Name of partner company) having its registered office at
(Registered office address of the partner company)].
15 "Parties’ shall mean Embassy of India, Harare, Zimbabwe and (Name of selected applicant)
collectively.
1.6  "Services’ shall mean the responsibilities 1o be discharged by the Consultant for fulfilling its
obligations under this AGREEMENT as defined under Section 4 ‘SCOPE OF SERVICES' of this
AGREEMENT.

1.7 "Architect’ shall mean M/s Stone Beattie Studia



L8  "RFP’ shall mean Request for Proposal document issued by the Employer.

LY ‘Estimated cost of a package’ would mean the cost estimate prepared for a package using the
BOQ given by the Architect and approved by the Emplover.

1.10  "Estimated Project Cost’ would mean the estimated Project cost as approved by the Employer,

L11  "Executed cost of a package’ shall mean the value of awarded contract adjusted for any revision

in scope and variations/additional work items approved by the Employer.

SECTION 2: AGREEMENT DOCUMENTS

2.1 The following documents shall be deemed to form and be read and construed as an integral part
of the AGREEMENT:

(a)  RFP document issued by the Employer. (Annexure-1) (To be annexed by the
Mission/Post)

(b)  Consultant’s proposal No (T be indicated by the Mission/Post) dated (To be indicated
by the Mission/Post) along with all the submissions and enclosures (Annexure — 2) (To be

annexed by the Mission/Post),

(e)  Bank Guarantee for performance security (Annexure — 3) (To be annexed by rthe
Mission/Post)

(d)  Correspondence between Consultant and the Employer. (Annexure — 4) (To be annexed
by the Mission/Post)

(e)  Letter of Acceptance issued by the Employer vide letter No. (To be indicated by the
Mission/Posg) dated (To be indicated by the Mission/Post) (Annexure — 5) (To be annexed by
the Mission/Post)

2.1 The above documents combined together are attached to this AGREEMENT as Annexures, The
aforesaid documents shall be taken as complementary and mutually explanatory of one another.

SECTION 3: EFFECTIVE DATE OF AGREEMENT

3.1  Notwithstanding the date of its execution, the AGREEMENT shall be deemed to have come into
force with effect from (To be indicated by the Mission/Post).

SECTION 4: SCOPE OF SERVICES

4.1  The scope of Services shall be as per Section 3 of RFP document referred to in Section 2 of this
AGREEMENT.

SECTION 5: REMUNERATION

3.1 For the scope of services identified under Section 4 of this AGREEMENT, the Employer shall
pay the fees to the Consultant as follows:

Particulars Feein % of the lower of :
(a) tendered cost of the project
‘and variations/additional works
approved by the Employer and
executed, if any (excluding taxes)
(b) Completion Cost including
variations/additional works

approved by the Employer and




| - _‘executtd. if any {c;dum_ngﬁea}'
PMC SERVICES FOR Construction o (To be indicated by the
New Chancery Building and 8 Residences Mission/Post)

at 25, Piers Road, Borrowdale, AT Harare,
Zimbabwe

Note: . The said fee is exclusive of VAT/ Service Tax.

Z. Ifthe project duration extende heyond the time schedule as per Section 14, the Consultant
agrees to provide services to the extended time schedule. No extra/additional fee will be
payable for the extended period.

32 The Consultant shall be jointly and severally responsible for the successful performance of the
scope of services as per this Agreement.

SECTION 6: TERMS OF PAYMENT

6.1  Mobilisation Advance up to 10% of the total Consultancy fee based on the tendered cost shall be
made against an advance bank guarantee of an equivalent value as per the format acceptable to the
Employer immediately after signing the contract. The accounting and proper adjustment of advance
repayments from subsequent invoices shall be the responsibility of the consultant. The recovery of
mobilization advance shall commence after 10% of work is completed and the entire amount shall be
recovered by the time 80% of the work is completed.

6.2  The fee to the Consultant, indicated in Scction 5 of this AGREEMENT, shall be paid by the
Employer after payment of each Running Account (RA) Bill of the Contractor as same percentage of
the work done certified in the bill as indicated in Section 5 of this AGREEMENT.

6.3  The payment will be made as a percentage of the RA Bill on certification of the bill by Architect.
6.4  As early as possible but not later than fifieen (15) working days of payment made to the
Contractor, the consultant shall submit its invoices along with appropriate supporting documents for
claiming the fee due,

SECTION 7: TAXES AND DUTIES
7.1 The Remuneration indicated in Section 5 is exclusive of the applicable taxes.

SECTION 8: PERFORMANCE GUARANTEE AND LIM ITATION OF LIABILITY

8.1 Performance Guarantee:

8.1.1 A Performance Guarantee 5% (Five Percent) of the PMC fees quoted to be submitted by
Consultant as at clause 5.1 in addition to other deposits mentioned elsewhere in the Agreement for its
proper performance of the agreement, (not withstanding and/or without prejudice to any other provisions
in the Agreement) within 21 days from the date of acceptance. This period can be further extended by
the Employer up w a maximum period of 7 days on written request of the Consultant stating the reason
for delays in procure in the Performance Guarantee, to the satisfaction of the employer,

8.1.2 This guarantee shall be in the form of Bank Draft or Banker's Cheque or an unconditional Bank
Guarantee of any Scheduled Bank in accordance with the form annexed hereto,



8.1.3 The performance Guarantee shall be valid for a period of three months beyond the end of Defect
Liability Period.

8.1.4 In case the time for completion of work gets extended, the PMC chall get the validity of
Performance Guarantoe extended to cover such extended time for completion of work.

8.15 The Employer shall not make a claim under the performance guarantee except for amounts to
which the President of India is entitled under the agreement (notwithstanding and/or without Prejudice
to any other provisions in the agreement) in the event of failure by the PMC to extend the validity of the
Performance Guarantee as described herein above, in which event the Employer may claim the full
amount of the Performance Guarantee.

8.1.6 In the event of the agreement being determined or rescinded under provision of any of the
Clause/Condition of the agreement, the performance guarantee shall stand forfeited in full and shall be
absolutely at the disposal of the President of ndia.

8.2 Limitation of Liability:

8.2.1 Consultant shall carry out the Services in conform ity with generally accepted norms and sound
standards of engineering. Consultant shall be responsible for the technical soundness of the services
rendered. In the event of any deficiencies in these services, the consultant's liability shall be limited to

promptly redoing such services, The Employer shall not be required to pay additional compensation to
the consultant for such re-done services.

822 Consultant shall, in order (o safegusrd the interests of the Employer, endeavour to incorporate
appropriale provisions in the specifications for purchase of equipment/appointment of contractors 1o
ensure that the equipment suppliers/ contractors provide the necessary guarantees of performance.
Consultant's obligations in this regard shall be limited to providing technical assistance to the Employer
in ensuring such guarantees.

8.2.3 The overall total liability of Consultant arising out of this Agreement for conclusively proven
lapse of the Consultant in executing his scope of services as defined in Section 4 of the Agreement or
any subsequent change thereof shall be limited to a maximum of five per cent (5%) of the remuneration
mentioned in Section 5 above,

8.2.4 Without prejudice to the generality of the above person, the liability clause will be involved to
ensure timely delivery of services by the Consultant, as per time schedule of the project that will be
finalized by mutual agreement between Consultant, Employer & Architect, half per cent of fee of
Consultant will be deducted for per manth delay of delivery of services as per time schedule, caleulated
on daily basis, subject to a limit of 5% of total fee as provided in the clause provided it is conclusively
proven that such delay is attributable to the Consultant within its responsibility in the scope of services
as defined in Section 4 of the Agreement.




SECTION 9: DRAWINGS AND DOCUMENTS

%1 Consultant shall carry out the review work indicated in Section 3 of RFP document based on the
drawings provided by Architect and his team of sub-consultants, duly appointed by the Employer.

SECTION 10: DOCUMENTS/INFORMATION TO BE PROVIDED BY ARCHITECT

1.1 The scope of services, as detailed in the RFP document indicated in Section 2 of this
AGREEMENT, is based on the understanding that Architect shall provide all NECOsSAry

data/document/information to the Consultant, which shall be the base information/input, relied upon by
the Consultant for rendering the services,

SECTION 11: FORCE MAJEURE

IL.1  In the event of force majeure i.e. unforeseeable events such as war, floods, earthquake etc.
beyond the reasonable control of the Parties to the contract which prevent either party from meeting their
obligations under this contract, the contractual obligations as far as affected by such event shall be
suspended for as long as the force majeure continues provided that the other party is notified within two
weeks after occurrence of the force majeure, No compensation would be paid for the suspension period.
Force Majeure shall not include insufficiency of funds or failure to make any payment required
hereunder. In the event of force majeure either party shall be entitled to prolongation of this Contract
equal to the delay caused by such force majeure.

1.2 The Employer appoints the Consultant and the Consultant accepts the appointment on the terms

and conditions set forth as stated in the foregoing, which conditions shall form part and parcel of the
Agreement.

SECTION 12: ARBITRATION

12.1  In the event of any dispute or difference arising at any time between the parties relating to the
construction; meaning or effect of this AGREEMENT or any other cause or any content of the rights
and liabilities of the parties or other matters specified herein or with reference to anything arising out of
or incidental to this AGREEMENT or otherwise in relation to the terms; whether during the continuance
of this AGREEMENT or thereafter, such disputes or differences shall be endeavored to be solved by
mutual negotiations.

12.2  If, however, such negotiations are infructuous, Arbitration shall be carried out as per pravisions
of UNCITRAL. The venue of arbitration shall be Harare, Zimbabwe,

123 Any reference to arbitration shall not relieve either party from the due performance of its
obligations under this AGRFEMENT.

SECTION 13: OWNERSHIP OF DOCUMENTS

131 All the drawings, reports and documents prepared or reviewed by the Consultant in the
performance of the AGREEMENT shall 4t all stages be and remain the property of the Employer and
while in the custody of Consultant shall be fully available to Employer and its duly authorized
representatives. On completion of assignment. all the reviewed drawings etc. shall be delivered by the
Consultant to the Employer.




SECTION 14: TIME SCHEDULE

14.1  Subject to Section 20.1, the time period for completion of the Services is (To be indicated by the
Mission/Post) Months from (Te be indicated by the Mission/Post)

SECTION 15: TERMINATION

15.1  If the Consultant is, without good reasons, not discharging his obligation, the Employer may
inform the Consultant by notice, indicating grounds for the natice. If a satisfactory response is not
received within 21 days, the Employer may by a further notice in writing, terminate the Agreement
provided that further notice in writing is given within 35 days of the Employer’s former notice. In the
event of termination of the Agreement by the Employer, the Consultant shall have no claim to
compensation for any loss sustained while entering into any engagement or for making any advance
payment to any third party with a view to perform this consultancy work.

152 The Consultant shall not be entitled to be paid any sum for any work thereof or work actually
performed under this Agreement unless or until the Employer is satisfied with the performance of such

work and the value payable in respect thereof and the Consultant shall only be entitled to be paid the
value so certified by the Employer.

SECTION 16: INDEMINITY

16.1  Subject to Section 8.3, Consultant ¢hall be liable for and shall defend, indemnify and hold
Employer, its officers, agents and employees free and harmless for all losses, injuries, claims, demands,
liens and judgements of any description arising out of performance or non-performance of this
Agreement to the extent that such losses, injuries, claims, demands, leins and judgements are the result
of an actual or alleged errar, omission or negligent act of the Consultant or any person employed or
agent engaged by the Consultant, unless such injury / damages arc caused by the Employer's personnel.

SECTION 17: LANGAUGE AND MEASUREMENT

17.1  The English language will be used in all written communications, data, drawings and documents
exchanged between the Employer and Consultant with respect o the services to be performed. All
reports, drawings, documents and other technical information procured or prepared by Consultant shall

employ metric units of measurements. Gregorian calendar will be followed for the execution of the
AGREEMENT,

SECTION 18: ADDITIONAL SERVICES

I8.1 Consultant shall make available on the Employer’s request such services as may be mutually
agreed between the Employer and Consultant in addition to those desetibed in this AGREEMENT. The
payment terms for such additional services shall be in accordance with Section 5 of this Agreement.

SECTION 19: MODIFICATIONS TO AGREEMENT



19.1  Should circumstances arise which call for modifications of the AGREEMENT, these may be

made by mutual consent given in writing. Proposal in this respect from one Party shall be given due
consideration by the other Party,

SECTION 20: VALIDITY OF AGREEMENT

20.1  The validity of the agreement, without prejudice to the provision of Section 11 (Force Majeure)
and Section 16 (Termination) remains in force till end of Defect Liability Perlod of the last
Contract of the Project. However, ne extra fee shall be payable for any delays.

SECTION 21: APPROVALS

21.1  Any approvals to be obtained by either party from the other under this AGREEMENT shall not
be unreasonably denied or withheld.

SECTION 22: CO-OPERATION BETWEEN PARTIES

22,1 The Employer shall nominate an officer to represent it for the purpose of this AGREEMENT and
the name, designation and address ofthe officer so nominated shall be intimated to Consultant. Similarly,
Consultant shall nominate and intimate in writing particulars of an officer to represent it.

22.2  The officer nominated by the Employer and by Consultant shall be fully authorized to give and
receive instructions and decisions which shall be deemed to have been given by the Emplover and
Consultant respectively who shall be bound by such decisions and instructions given/received by their
nominated officers. It is, however, understood and agreed to by and between the parties hereto that the

parties shall work in close co-operation with each other at all times in order to ensure timely completion
of the project.

SECTION 23: ENTIRE AGREEMENT

23.1  This AGREEMENT constitutes the entire AGREEMENT by and between the partics. Each party
to this Agreement by its execution acknowledges that the parties jointly prepared this Agreement hereto.
There are no understandings, agreements or representations not specified in this Agreement.

23.2  All previous AGREEMENTS and communications hereto are superseded unless otherwise
incorporated hereto.

SECTION 24: CONFIDENTIALITY

24.1 This Agreement, all communioatione and information obtainoed by Consultant from the Employer
relating to this Agreement. and all information derived by the Consultant under this Agreement are
confidential. Except as provided by law or with prior written consent of the authorized representative
of the Employer, the Consultant shall neither divulge to nor discuss with any third party either the work
and service provided hereunder, or any communication or information in connection with such services
or work.




242 Consultant shall not publish or cause to disseminate through any press / media release, public

statement or marketing or selling cffort any information which relates to this Agreement without the
prior written approval of the Employer.

SECTION 25: REPRESENTATIONS, WARRANTIES AND DISCLAIMERS

25.1  The Consultant represents and warrants to the client that:

(A) It has full power and authority to execute, deliver and perform its obligations under this
Agreement and to carry out the transactions contemplated hereby,

(B) This Agreement constitutes its legal valid and binding obligation enforceable against it in
accordance with the terms hereof.

(C) Itis subject to Laws of Zimbabwe with respect to this Agreement and it is hereby expressly and
irrevocably waives any immunity in any jurisdiction in respect thereof,

(D) There are no aclions, suits, proceedings or investigations pending or to the Consultants
knowledge, threatened against it at law or in enquiry before any court or other judicial, quasi-judicial
or other authority the outcome of which may result in the breach of or constitutes a default of the
Consultant under this Contract or materially affect the discharge by the Consultant or its obligations
under the Agreement.

(E} No representation or ‘warranty by the Consultant contained herein or any other document
furnished by the Employer contains or will contain any untrue statement of material fact or omits or
will omit to state a material fact necessary to make representation or warranty misleading.

SECTION 26: WAIVERS

26.1  No waiver of any condition, requirement or right expressed in this Agreement shall be implied
by any forbearance of the Employer to declare a default or failure to perform or to take any other action
on account of the violation of such condition if such violation be continued or repeated.

SECTION 27: SEVERABILITY

27.1  If for any reason any provision of the Agreement is, or becomes invalid, illegal or unenforceable
or is declared by any Court of competent jurisdiction or any other instrumentation 1o be invalid, illegal
or unenforceable, the validity, legality or enforceability of the remaining provisions shall not be affected
in any manner and the Parties shall negotiate in good faith with a view to agreeing upon one or more
provisions which may be substituted for such invalid, unenforceable or illegal provisions, as nearby as

possible. Failure to agree upon such provisions shall not be subject to dispute resolution under the
Contract or otherwise.

SECTION 28: SURVIVAL

28.1  The termination of this Agreement shall not

(A) Relieve the Consultant or the Employer of any obligations hereunder which expressly or by
implication survive Termination hereof.



(B)  Except as otherwise provided in any provision of the Agreement expressly limiting the liability
of cither party. relieve either party of any obligations or liabilities for Joss o damage (o the other party

arising out of or caused by acts of omissions of such Party prior to the effectiveness of such Termination
or arising out of such Termination,

SECTION 29: NOTICES

29.1  All notices to be given by either Party fo the other in connection with rights and obligations of
both Parties under or pertaining (o this AGREEMENT shall be sent by post, postage prepaid or by courier

and if given by facsimile, e-mail, telephone or verbally, they shall be confirmed by registered letter or
courier and addressed as follows :

Embassy of India, 12, Naral Road, Belgravia, Harare, Zimbabwe
And

(Full address of the Consultant to be indicated)
29.2  Either party may change individuals designated to receive Notices or addresses and in such an
event, notices shall be given to the other Party by means of a written Notices of any such change,

IN WITNESS WHEREOF the parties hercto have executed these presents the day and year first above
written

For Embassy of India, Harare For (Name of the Consultant Jirm)
(Signature) (Signature)
Neme: Name:
Designation: Designation;
Witness: Witness:

1 L

(Signaturs) (Signature)
Namie: Name:
Designation: Designation:

2, 2

(Signature) (Signature)
Mame: MName:

Designation: Designation:



Embassy of India,
Huarare
Zimbabwe

NOTICE INVITING TENDER FOR SELECTING PROJECT MANAGEMENT
CONSULTANT (PMC)
FOR
CONSTRUCTION OF NEW CHANCERY BUILDING AND 8 RESIDENCES at 25, Piers
Road, Borrowdale, Harare, Zimbabwe

SECTION-
Bank Guarantee Proforma for Earnest Money Deposit

Bank Guarantee No.......

Brief description of contract: Construction of New Chancery Building and 8 Residences at
25, Piers Road, Borrowdale, Harare, Zimbabwe

Name and Address of Beneficiary: Embassy of India, 12, Natal Road, Belgravia, Harare,
Zimbabwe
Date:

Whereas M/s (Name of Contractor with address) have submitted their tender for Construction of
New Chancery Building and 8 Residences at 25, Piers Road, Borrowdale, Harare, at
Zimbabwe for Embassy of India, Harare, Zimbabwe and one of the tender conditions is for the
M/s (Name of Contractor with address) to submit a Bank Guarantee for Earnest Money Deposit
amounting to US$ 20,352.22 (United States Dollars Twenty Thousand Three Hundred &
Fifty Two and Cents Twenty Two only. In fulfilment of the tender conditions, we, (Name of
Bank with address) hereby irrevocably and unconditionally undertake to pay to you within three
working days of receipt of your first written demand, without any demur whatsoever and without
seeking any reasons, whatsoever, up to the maximum aggregate amount of US$ 20,352.22 (United
States Dollars Twenty Thousand Three Hundred & Fifty Two and Cents Twenty Two
only).

2. This guarante is valid for a period of 180 (One hundred and eighty) Days and any claim and
statement hereunder must be received al the above mentioned office before expiry. After expiry, this
guarantee shall become null and void whether returned to us for cancellation or ot and any claim
or statement received after expiry shall be ineffective,

3. Notwithstanding anything to the contrary contained hereinabove, the maximum liability
under this guarante is restricted to US$ 20,352.22 (United States Dollars Twenty Thousand
Three Hundred & Fifty Two and Cents Twenty Two only).

4 Notwithstanding anything to the contrary contained hereinabove, this guarantee is valid from
(date of issue) up 1o the (date after 180 days from date of issue) and claims under this guaranice
should be submitted not later than (date afier 180 Days from date of issue).

5, This guarantee may not, without our prior written consent, be transferred or assigned and this
guarantee is limited to the payment of & sum of money.



6. This guarantee shall be governed and construed in accordance with the laws of the
Zimbabwe and is governed by the United Rule for Demand Guarantee(URDG) (ICC Publication
No.758) and shall be subject to exclusive Jurisdiction of the Zimbabwe Courts.

Date: Place:
Name: Signature:



Embassy of India
Harare
Zimbabwe

RFP FOR SELECTING PROJECT MANAGEMENT CONSULTANT (PMC)
FOR
CONSTRUCTION OF NEW CHANCERY BUILDING AND 8 RESIDENCES at 25, Piers
Road, Borrowdale, Harare, Zimbabwe

SECTION

Bank Guarantee Proforma for Performance Security

Bank Guarantee No.......

Bricef description of Agreement: Construction of New Chancery Building and & Residences

at 25, Piers Road, Borrowdale, Harare, Zimbabwe
Date:

Whereas M/s (Name of Consultant with address) have submitted their RFP for Construction of
New Chancery Building and 8 Residences at 25, Piers Road, Borrowdale, Harare, ar
Zimbabwe for Embassy of India, Harare, Zimbabwe, and one of the RFP conditions is for the M/s
(Name of Consultant with address) to submit a Bank Guarantee for Performance Security amounting
to (5% of the PMC fees quoted of USS - ). In fulfilment of the tender conditions, we, (Name of Bank
with address) hereby irrevocably and unconditionally undertake o pay to you within three working
days of receipt of your first written demand, without any demur whatsoever and without seeking any

reasons, whatsoever, up to the maximum aggregate amount calewlated as 5% of the PMC Sfees quoted
of USS ).

2. This guaraniee is valid for a period of __ Days and upto (date should be three months after the
end of the defect liability period) and any claim and statement hereunder must be received at the above
mentioned office before expiry. After expiry, this guarantee shall become null and void whether returned
to us for cancellation or not and any claim or statement received after expiry shall be ineffective.

3. Notwithstanding anything to the contrary contained hereinabove, the maximum liability under this
guarantee is restricted to 5% of the PMC Jees quoted of USS.

4. Notwithstanding anything 1o the contrary contained hercinabove, this puarantee is valid from (date of
issue) up 1o the (date should be three months after the end of the defect liability period) and claims
under this guarantee should be submitted not later than (from date of expiry).

5. This guarantee may not, without our prior written consent, be transferred or assigned and this
guarantee is limited to the payment of a sum of money,

6. This guarantee shall be governed and construed in accordance with the laws of Zimbabwe and is
governed by the United Rule for Demand Guarantee(URDG) (ICC Publication No.758) and shall be
subject to exclusive Jurisdiction of the Zimbabwe Courts,

Date: Place:

Name: Signature:



inancial P sal
(A)  Professional Fee

The professional fee for PMC Servicas shall be % (to be indicated in words also) only of the
completed cost of project or tendered cost whichever is lower,

(B) Taxes

The above fee for consultancy services is exclusive of the % tax [as applicable in Zimbabwe



